SIS Project Plan

10/01/99
1998 1999
ID__|Task Name Start Finish Qtr 4 Qrl [ or2 | Qw3 [ Qtr4 Qr1 [ Qw2 | Qw3 [ otr4
1 |Supplier Information Service (SIS) 11/4/98 8/3/05
2 SIS 3.0 11/4/98 8/3/05
3 Obligations 11/4/98 3/19/99 P——
4 SIS 3.0 Contract Award 11/4/98 11/4/98 |
5 RAMP Contract Award 3/19/99 3/19/99 |
6 Requirements Definition 11/4/98 6/25/99 P
7 SIS 3- CSS, PASS 11/4/98 11/30/98
11 RAMP 3/19/99 6/25/99
15 Design Review 7/19/99 8/27/99
26 SIS Development 12/1/98 11/26/99
27 CSS V2.0 12/1/98 8/30/99
28 PASS 12/1/98 11/26/99
29 RAMP 5/3/99 11/26/99
30 Testing 8/31/99 3/31/00
31 Contractor Acceptance Test 8/31/99 12/31/99
32 CSS V2.0 8/31/99 9/17/99
33 PASS 11/29/99 12/31/99
34 RAMP 11/29/99 12/31/99
35 Gov Acceptance Test 9/20/99 3/31/00
36 Functional Test 9/20/99 2/25/00
37 CSS V2.0 9/20/99 9/24/99
38 PASS 1/3/00 2/25/00
39 RAMP 1/3/00 2/25/00
40 ET/OT DCMC Phoenix 10/18/99 3/31/00
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ID__|Task Name Start Finish Qtr 4 Qrl [ or2 | Qw3 [ Qtr4 Qr1 [ Qw2 | Qw3 [ otr4
41 CSS V2.0 10/18/99 10/22/99 i
42 PASS 3/6/00 3/31/00 D
43 RAMP 2/7/00 3/31/00 |:|
44 Installation CSS V2.0 10/26/99 10/31/99 ' 10/26
45 DCMDE 10/26/99 10/31/99 '
82 DCMDI 10/26/99 10/31/99 '
88 DCMDW 10/26/99 10/31/99 '
118 Installation PASS /RAMP 5/1/00 5/28/00 o/l
119 DCMDE 5/1/00 5/28/00
156 DCMDI 5/1/00 5/28/00
162 DCMDW 5/1/00 5/28/00
192 Training 10/18/99 7/31/00
193 CSS V2.0 User Training 10/18/99 10/31/99 D
194 SIS 3 Train the Trainer (PASS V7.0/RAMP) 5/1/00 5/31/00
273 SIS 3 User Training (PASS V7.0/RAMP) 6/1/00 7/31/00
348 Fully Operational Accross Command 8/1/00 8/1/00 a8/l
349 Sustainment 8/2/00 8/3/05
Task |:| Milestone ‘ Rolled Up Split T S G EUN S S :]
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